06-2 -1166

A RESOLUTION BY
COMMUNITY DEVELOPMENT AND HUMAN RESOURCES COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO A
CONTRACT AMENDMENT WITH THE INTERGENERATIONAL
RESOURCE CENTER, INC. (IRC) TO EXTEND THE CONTRACT TIME
UNTIL NOVEMBER 30, 2007 TO ALLOW FOR THE COMPLETION OF
THE PRE-DEVELOPMENT CONTRACT FOR THE M. L. KING, SR.
COMMUNITY SERVICES RESOURCE CENTER, CONSTRUCTION
PROJECT, FUNDED UNDER CD-02-726; AND FOR OTHER PURPOSES.

WHEREAS, on September 2, 2003 the City Council adopted Resolution 03-R-1313 and
the same was approved by the Mayor on September 10, 2003, which authorized the City
of Atlanta to enter into a contractual agreement with the Intergenerational Resource
Center (IRC), Inc. to provide for the pre-development costs associated with the
construction of the M.L. King, SR. Community Services Resource Center; and

WHEREAS, IRC’s construction timetable for the project has been delayed due to a
sewer line problem on the construction site; and

WHEREAS, TRC has requested a contract amendment for CD-02-726 to extend the
contract time to allow for the relocation of the sewer line; and

WHEREAS, the project activities under this contract amendment will cause no
additional costs to the City of Atlanta.

THE CITY COUNCIL OF THE CITY OF ATLANTA, GEORGIA HEREBY
RESOLVES that the Mayor be and is hereby authorized to enter a contract amendment
with the Intergenerational Resource Center, Inc. to extend the confract time until
November 30, 2007 to allow for the completion of the pre-development contract for the
M.L. King SR. Community Services Resource Center Construction Project, funded under

CD-02-726.

BE IT FURTHER RESOLVED, that the Department of Planning and Community
Development be and is hereby directed to prepare an appropriate amendment agreement,
subject to the review and approval as to form by the City Attorney, for execution by the
Mayor.

BE IT FINALLY RESOLVED, that this amendment shall not become binding on the
City and the City shall incur no liability upon same until such agreement has been
executed by the Mayor and delivered to the contracting party.



